

100-Day ERPNext Technical BD + Tech + Content + Islamic + Digital Asset Master Roadmap

22 September 2026 → 31 December 2026

Prepared for: Codeboy (Frappe/ERPNext Developer, Lahore, Pakistan) — GitHub: irfanzahoor

Foundation: builds directly on the earlier “Frappe/ERPNext Technical Consultant to Business Development” research report, extended into one integrated 100-day operating system across five tracks: ERPNext BD, Technical Skill, Tech Content, Islamic Knowledge/Content, and Digital Assets.

System: Skill → Proof → Audience → Asset → Monetization. ERPNext remains the highest priority track throughout.

Contents

1. Executive Summary
2. Current Starting Point (from the Original Report)
3. 100-Day Vision
4. Priority Hierarchy
5. Time Allocation
6. ERPNext Career Strategy
7. Technical Learning Strategy
8. Tech Content Strategy
9. Islamic Learning & Content Strategy
10. Digital Asset / Passive Income Strategy
11. How All Tracks Reinforce Each Other
12. Phase 1: Days 1–30 — Overview
13. Phase 2: Days 31–60 — Overview
14. Phase 3: Days 61–101 — Overview
15. Day-by-Day Plan: Days 1–30
16. Day-by-Day Plan: Days 31–60
17. Day-by-Day Plan: Days 61–101
18. Weekly KPI Dashboard
19. Monthly Scorecards
20. Content Calendar Framework
21. Islamic Content Verification Framework
22. Digital Asset Ladder
23. Tools / Systems / Templates
24. Risks & Distractions
25. December 31 End State
26. Exact First 7 Days
27. January 2027 Continuation Strategy

1. Executive Summary

This is one integrated operating system for the 101 days from 22 September to 31 December 2026 — not five separate plans. ERPNext Technical Consultant → Solution Consultant / Technical BD remains the primary income engine and gets the largest time share (40%). Four supporting engines run alongside it: Technical Skill Development (20%), Tech Content Creation (20%), Islamic Knowledge + Content (10%), and Digital Asset / Passive Income building (10%), inside a realistic 2.5–3 hour/day budget outside your normal job.

The document extends — not replaces — the earlier BD research report and your existing positioning: ERPNext Customization & Integration Specialist, the pharmacy/SME retail-wholesale niche, the **paymob_integration** and **pharma_management** work, the 3 productized offers (Health Check & Quick-Win Report, Customization & Workflow Build, Care Plan), and the GitHub-cleanup-to-portfolio-to-outreach funnel from the original 60-day plan.

Every day from Day 1 to Day 101 is planned individually (Sections 15–17), organized into weekly tables for readability. No day repeats the previous day verbatim, and the plan is sequenced so that Phase 1 builds proof, Phase 2 builds first paid revenue and an audience, and Phase 3 systemizes what's working into repeatable delivery and content.

***Important framing:** any market-size, pricing, revenue or monetization figures anywhere in this document are starting hypotheses to test, not guarantees. No clients, revenue, achievements or technical outcomes are invented beyond what you have stated.*

2. Current Starting Point (from the Original Report)

Carried forward without weakening, from the earlier BD research report and your own instructions:

- Positioning: ERPNext Customization & Integration Specialist.
- Niche: pharmacy / SME retail and wholesale.
- Proof-of-work assets: **paymob_integration** and **pharma_management**.
- GitHub cleanup and a 1-page portfolio as the credibility foundation.
- 3 productized offers: ERPNext Health Check & Quick-Win Report; ERPNext Customization & Workflow Build; ERPNext Care Plan.
- Prospect tracker, LinkedIn outreach, cold email, Upwork, discovery calls, proposal writing, pricing, follow-ups, closing, client delivery, retainers, referrals — the full original 60-day funnel.
- ERPNext-specific sales knowledge and technical learning tied directly to consulting (from Sections 4–10 of the earlier report: BANT/CHAMP qualification, SOW structure, LAER objection handling, LinkedIn/KPI benchmarks).
- Weekly KPI tracking habit.

GitHub username irfanzahoor and the 60–120 minute/day original constraint are also carried forward as context; this document updates the time budget to 2.5–3 hours/day per your current instruction, since the scope has expanded to five tracks.

3. 100-Day Vision

By 31 December 2026, the aim is not a specific revenue number (no guarantee is made on that) but a working system: a credible ERPNext consulting identity with real proof (portfolio, case studies, GitHub), an active pipeline with at least one paid engagement in motion or closed, a small but real content library on two distinct channels (Tech and Islamic), and one published digital asset that has been tested with a real audience, however small.

The compounding loop this system is built around: **ERPNext project** → **technical learning** → **case study** → **YouTube video** → **Short** → **LinkedIn post** → **audience** → **lead** → **client** → **testimonial** → **better case study** → **digital product** → **recurring income**. A parallel loop runs for Islamic content: **study** → **verified notes** → **long-form** → **Shorts** → **audience** → **long-term media asset**.

4. Priority Hierarchy

Rank	Track	Why
1	ERPNext Technical Consultant → BD	Primary income engine; every other track ultimately feeds proof or audience back into this.
2	Technical Skill Development	Directly increases what you can credibly sell and deliver; also the raw material for Tech Content.
3	Tech Content Creation	Builds audience and inbound leads on top of real project work — not a separate hobby.
4	Islamic Knowledge + Content	Personally important and protected time; kept separate from the tech brand and never sacrificed for output volume.
5	Digital Assets / Passive Income	Long-horizon experimentation; treated as asset-building, not guaranteed income.

If a day's time is short, protect Rank 1 first, then Rank 2/3 (they reinforce each other), then Rank 4, then Rank 5.

5. Time Allocation

Daily budget: **2.5–3 hours**, outside your normal job. Target split:

Track	Share	Approx. minutes (of 165 min = 2h45m midpoint)
ERPNext + BD	40%	~65 min
Technical learning	20%	~33 min
Tech content	20%	~33 min
Islamic study/content	10%	~16 min
Digital assets / passive income	10%	~16 min

These are proportions to guide the week, not a rigid daily stopwatch. **Once client delivery work begins (Phase 3 onward), it replaces a portion of learning/outreach time** rather than adding on top — delivery is itself the proof-generation step for the content and asset tracks.

6. ERPNext Career Strategy

Same core funnel as the original plan, sequenced across the 101 days: position (Customization & Integration Specialist, pharmacy/SME niche) → prove (GitHub cleanup, paymob_integration and pharma_management as case studies, 1-page portfolio) → package (3 productized offers) → prospect (tracker, LinkedIn, cold email, Upwork) → qualify (BANT/CHAMP discovery calls) → propose (SOW-structured proposals, clear pricing) → close (LAER objection handling, disciplined follow-up) → deliver → retain (Care Plan) → refer.

Full framework detail (discovery questions, objection scripts, SOW structure, KPI formulas) is in the earlier BD research report and is not repeated verbatim here — this document sequences it into daily/weekly action instead.

7. Technical Learning Strategy

Phase 1 builds ERPNext/Frappe framework depth directly tied to consulting delivery: DocTypes, Client Scripts, server-side Python, Workflows, Permissions, Reports, Print Formats, REST APIs, Webhooks, Background Jobs. Phase 2 shifts to integration/automation depth, anchored by a real, existing asset: **paymob_integration** gets a full dedicated week as a case-study base. Phase 3 moves to the target specialization: **ERPNext + APIs + Automation + AI/LLM integration** for business automation — the differentiated positioning for 2027.

No unrelated programming languages, no dozens of disconnected practice repos — every technical topic ties directly back to something sellable or something already built.

8. Tech Content Strategy

Brand position: **ERPNext + Business Automation + APIs + AI + Technical Consulting**, aimed at business owners, SMEs, ERP users, developers and consultants — not a beginner coding tutorial channel. Business-problem-first content (an integration you actually solved, an implementation mistake you've seen, an automation opportunity) outperforms generic “how to use ERPNext” tutorials for this audience. Every piece is designed to be reusable: one project becomes a long-form video, 2–3 Shorts, and 2 LinkedIn posts.

9. Islamic Learning & Content Strategy

Kept as a fully separate brand from the tech content. Method: **Source** → **Verification** → **Understanding** → **Script** → **Content**. Areas: Qur'an lessons, authentic Hadith, Seerah, Islamic history, akhlaq/character, and practical reminders for modern life. Every piece clearly distinguishes Qur'an text, authentic Hadith, scholarly interpretation, and personal reflection — citations are never fabricated and uncertain claims are never presented as established fact (see Section 21 for the verification framework).

10. Digital Asset / Passive Income Strategy

Ladder: Content → Audience → Free Resource → Audience/Email Capture → Digital Product → Affiliate Income → Higher-Value Product/Service → Recurring/Scalable Income. Good first assets given your existing work: an ERPNext Health Check template, an implementation checklist, a discovery questionnaire, a proposal pack, or a consultant toolkit — all of which double as sales collateral for the ERPNext offers themselves (Section 22 has the full ladder detail).

Treated throughout as asset-building and experimentation. No passive income is promised.

11. How All Tracks Reinforce Each Other

This is the core design principle: one system, not five separate plans.

- An ERPNext project (paymob_integration, pharma_management, or a new client project) generates technical learning by necessity → becomes a case study → becomes a YouTube video → becomes Shorts and a LinkedIn post → builds audience → generates a lead → becomes a client → generates a testimonial → strengthens the next case study → eventually becomes a digital product (template/checklist) → contributes to recurring/scalable income.
 - Islamic study produces verified notes → becomes long-form content → becomes Shorts → builds a separate audience → becomes a long-term media asset in its own right, independent of the tech track.
 - The prospect tracker, GitHub, portfolio, and content idea database (Section 23) are the shared infrastructure that every track writes into and draws from — they are built once in Phase 1 and reused for the rest of the 101 days.
-

12. Phase 1: Days 1–30 (Sep 22 – Oct 21) — Overview

Theme: Foundation + Launch. Build the proof and infrastructure before scaling outreach volume.

- ERPNext: positioning, GitHub cleanup, first case study, 1-page portfolio, 3 offers drafted, prospect tracker built, outreach begins Week 4.
 - Technical: 10 core Frappe/ERPNext topics, each studied, practiced and documented (3-day cycle per topic).
 - Content: foundational skills only (scripting, hooks, storytelling, editing, thumbnails, titles, retention) — no publishing pressure yet; building a content idea database.
 - Islamic: establish a consistent daily study routine with authentic sources and source-verification habit.
 - Passive: research asset formats, identify the first realistic asset, begin building it.
-

13. Phase 2: Days 31–60 (Oct 22 – Nov 20) — Overview

Theme: Skill + Audience + First Monetization. Outreach becomes consistent; content starts publishing; first paid project is targeted.

- ERPNext: consistent outreach and follow-up, discovery calls, proposals, first-paid-project target, scope-definition discipline.
 - Technical: ERPNext APIs, integrations, automation, with a full dedicated week on **paymob_integration** as a practical case-study base.
 - Content: ~1 long-form video/week, 3 Shorts/week, 2 LinkedIn posts/week, repurposing one core idea across all three.
 - Islamic: begin consistent publishing on the source→verify→understand→script→publish cycle.
 - Passive: build and publish the first free or low-ticket asset (checklist, questionnaire, proposal template, or Health Check template).
-

14. Phase 3: Days 61–101 (Nov 21 – Dec 31) — Overview

Theme: Monetization + Systemization. Convert what's working into repeatable delivery, content and asset systems.

- ERPNext: paid projects, sharper proposals, delivery, testimonials, case studies, Care Plan retainer pitches, referrals, a repeatable sales funnel.

- Technical: advanced integrations, automation, API architecture, practical AI/LLM integration for business automation — the ERPNext + APIs + Automation + AI specialization.
- Content: fully business-problem-first; regular CTR/retention/watch-time/subscriber/lead analysis driving topic choice.
- Islamic: repeatable content series, improving consistency and source quality — never sacrificing accuracy for reach.
- Passive: expand the first asset, test one monetization path (no guarantees), explore affiliate/digital-product fit for 2027.

15. Day-by-Day Plan: Days 1–30

Foundation + Launch. Each week builds one layer: positioning & GitHub (Week 1), offers & portfolio (Week 2), prospect tracker & outreach templates (Week 3), discovery skills & first outreach send (Week 4), Phase 1 consolidation (Days 29–30).

Daily time budget throughout: 2.5–3 hours (see Section 5 for the track split).

Week 1 — Days 1–7 (Sep 22 – Sep 28)

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 1 Sep 22	Audit GitHub (irfanzahoor): list repos to clean, archive or delete.	Study DocTypes fundamentals in the Frappe framework docs — take structured notes.	Study scripting: read/watch one solid resource and take notes.	Study routine: 15–20 min from an authentic source (Qur'an tafsir or a recognized Hadith collection).	Research digital asset formats relevant to ERPNext consulting (checklists, templates, mini-courses).
Day 2 Sep 23	Rewrite GitHub profile README + pin best repos around ERPNext Customization & Integration Specialist positioning.	Build one small, working example using DocTypes in a test/dev site.	Study hooks: read/watch one solid resource and take notes.	Source verification practice: check the narrator chain / cross-reference the translation used for today's topic.	Research digital asset formats relevant to ERPNext consulting (checklists, templates, mini-courses).
Day 3 Sep 24	Draft LinkedIn headline + About section around the same positioning.	Document the DocTypes example (screenshot + short write-up) as portfolio/GitHub proof.	Study storytelling structure: read/watch one solid resource and take notes.	Write short personal notes summarizing today's lesson — start of your Islamic content idea log.	Research digital asset formats relevant to ERPNext consulting (checklists, templates, mini-courses).
Day 4 Sep 25	List every past ERPNext project as raw case-study material (client type, problem, what you built).	Study Client Scripts fundamentals in the Frappe framework docs — take structured notes.	Study TTS/voice-over tools: read/watch one solid resource and take notes.	Study routine: 15–20 min from an authentic source (Qur'an tafsir or a recognized Hadith collection).	Research digital asset formats relevant to ERPNext consulting (checklists, templates, mini-courses).
Day 5 Sep 26	Pick the strongest past project; outline it as Case Study #1 (problem → approach → result).	Build one small, working example using Client Scripts in a test/dev site.	Study basic video editing: read/watch one solid resource and take notes.	Source verification practice: check the narrator chain / cross-reference the translation used for today's topic.	Research digital asset formats relevant to ERPNext consulting (checklists, templates, mini-courses).
Day 6 Sep 27	Define the pharmacy / SME retail-wholesale niche: list 10 target business types you can credibly serve.	Document the Client Scripts example (screenshot + short write-up) as portfolio/GitHub proof.	Study thumbnail design: read/watch one solid resource and take notes.	Write short personal notes summarizing today's lesson — start of your Islamic content idea log.	Research digital asset formats relevant to ERPNext consulting (checklists, templates, mini-courses).
Day 7 Sep 28	Week review: finalize a one-line positioning statement combining niche + specialization.	Study Server-side Python (Controllers) fundamentals in the Frappe framework docs — take structured notes.	Study title writing: read/watch one solid resource and take notes.	Study routine: 15–20 min from an authentic source (Qur'an tafsir or a recognized Hadith collection).	Research digital asset formats relevant to ERPNext consulting (checklists, templates, mini-courses).

Week 2 — Days 8–14 (Sep 29 – Oct 05)

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 8 Sep 29	Draft Offer 1 — ERPNext Health Check & Quick-Win Report: scope, what's included, what client receives.	Build one small, working example using Server-side Python (Controllers) in a test/dev site.	Study retention techniques: read/watch one solid resource and take notes.	Source verification practice: check the narrator chain / cross-reference the translation used for today's topic.	Research digital asset formats relevant to ERPNext consulting (checklists, templates, mini-courses).
Day 9 Sep 30	Draft Offer 2 — ERPNext Customization & Workflow Build: scope and typical inclusions.	Document the Server-side Python (Controllers) example (screenshot + short write-up) as portfolio/GitHub proof.	Study building a content idea database: read/watch one solid resource and take notes.	Write short personal notes summarizing today's lesson — start of your Islamic content idea log.	Research digital asset formats relevant to ERPNext consulting (checklists, templates, mini-courses).

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 10 Oct 01	Draft Offer 3 — ERPNext Care Plan: scope and retainer structure (support/maintenance cadence).	Study Workflows fundamentals in the Frappe framework docs — take structured notes.	Practice scripting with a real draft (not theory only).	Study routine: 15–20 min from an authentic source (Qur'an tafsir or a recognized Hadith collection).	Research digital asset formats relevant to ERPNext consulting (checklists, templates, mini-courses).
Day 11 Oct 02	Draft 1-page portfolio: positioning + 3 offers + Case Study #1 in one layout.	Build one small, working example using Workflows in a test/dev site.	Practice hooks with a real draft (not theory only).	Source verification practice: check the narrator chain / cross-reference the translation used for today's topic.	Identify one realistic first asset (e.g. ERPNext Health Check template, discovery questionnaire) and outline it.
Day 12 Oct 03	Design pass on the 1-page portfolio (visual formatting, not just text).	Document the Workflows example (screenshot + short write-up) as portfolio/GitHub proof.	Practice storytelling structure with a real draft (not theory only).	Write short personal notes summarizing today's lesson — start of your Islamic content idea log.	Identify one realistic first asset (e.g. ERPNext Health Check template, discovery questionnaire) and outline it.
Day 13 Oct 04	Share portfolio draft with one trusted contact for feedback; note changes needed.	Study Permissions fundamentals in the Frappe framework docs — take structured notes.	Practice TTS/voice-over tools with a real draft (not theory only).	Study routine: 15–20 min from an authentic source (Qur'an tafsir or a recognized Hadith collection).	Identify one realistic first asset (e.g. ERPNext Health Check template, discovery questionnaire) and outline it.
Day 14 Oct 05	Finalize 1-page portfolio v1 based on feedback.	Build one small, working example using Permissions in a test/dev site.	Practice basic video editing with a real draft (not theory only).	Source verification practice: check the narrator chain / cross-reference the translation used for today's topic.	Identify one realistic first asset (e.g. ERPNext Health Check template, discovery questionnaire) and outline it.

Week 3 — Days 15–21 (Oct 06 – Oct 12)

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 15 Oct 06	Build prospect tracker (spreadsheet or Frappe CRM) with columns: lead, channel, BANT status, next follow-up.	Document the Permissions example (screenshot + short write-up) as portfolio/GitHub proof.	Practice thumbnail design with a real draft (not theory only).	Write short personal notes summarizing today's lesson — start of your Islamic content idea log.	Identify one realistic first asset (e.g. ERPNext Health Check template, discovery questionnaire) and outline it.
Day 16 Oct 07	Research and add 15 pharmacy-niche prospects to the tracker.	Study Reports (Query & Script Report) fundamentals in the Frappe framework docs — take structured notes.	Practice title writing with a real draft (not theory only).	Study routine: 15–20 min from an authentic source (Qur'an tafsir or a recognized Hadith collection).	Identify one realistic first asset (e.g. ERPNext Health Check template, discovery questionnaire) and outline it.
Day 17 Oct 08	Research and add 15 SME retail/wholesale prospects to the tracker.	Build one small, working example using Reports (Query & Script Report) in a test/dev site.	Practice retention techniques with a real draft (not theory only).	Source verification practice: check the narrator chain / cross-reference the translation used for today's topic.	Identify one realistic first asset (e.g. ERPNext Health Check template, discovery questionnaire) and outline it.
Day 18 Oct 09	Draft 3 LinkedIn connection-note templates (under 300 characters, personalized variable).	Document the Reports (Query & Script Report) example (screenshot + short write-up) as portfolio/GitHub proof.	Practice building a content idea database with a real draft (not theory only).	Write short personal notes summarizing today's lesson — start of your Islamic content idea log.	Identify one realistic first asset (e.g. ERPNext Health Check template, discovery questionnaire) and outline it.
Day 19 Oct 10	Draft 2 cold email templates referencing a specific business detail, not generic pitch.	Study Print Formats fundamentals in the Frappe framework docs — take structured notes.	Apply scripting to one ERPNext-related content idea.	Study routine: 15–20 min from an authentic source (Qur'an tafsir or a recognized Hadith collection).	Identify one realistic first asset (e.g. ERPNext Health Check template, discovery questionnaire) and outline it.
Day 20 Oct 11	Set up/refresh Upwork profile aligned to the 3 productized offers.	Build one small, working example using Print Formats in a test/dev site.	Apply hooks to one ERPNext-related content idea.	Source verification practice: check the narrator chain / cross-reference the translation used for today's topic.	Identify one realistic first asset (e.g. ERPNext Health Check template, discovery questionnaire) and outline it.
Day 21 Oct 12	Week review: refine templates based on any early reactions or re-reads.	Document the Print Formats example (screenshot + short write-up) as portfolio/GitHub proof.	Apply storytelling structure to one ERPNext-related content idea.	Write short personal notes summarizing today's lesson — start of your Islamic content idea log.	Build one section of the first small asset (based on Day 21 outline).

Week 4 — Days 22–28 (Oct 13 – Oct 19)

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 22 Oct 13	Study the discovery-call/BANT structure (from the earlier BD research report, Section 6).	Study REST APIs fundamentals in the Frappe framework docs — take structured notes.	Apply TTS/voice-over tools to one ERPNext-related content idea.	Study routine: 15–20 min from an authentic source (Qur'an tafsir or a recognized Hadith collection).	Build one section of the first small asset (based on Day 21 outline).
Day 23 Oct 14	Write your own discovery-call script for an ERPNext prospect using that structure.	Build one small, working example using REST APIs in a test/dev site.	Apply basic video editing to one ERPNext-related content idea.	Source verification practice: check the narrator chain / cross-reference the translation used for today's topic.	Build one section of the first small asset (based on Day 21 outline).
Day 24 Oct 15	Start outreach: send 15–20 personalized LinkedIn connection requests from the tracker list.	Document the REST APIs example (screenshot + short write-up) as portfolio/GitHub proof.	Apply thumbnail design to one ERPNext-related content idea.	Write short personal notes summarizing today's lesson — start of your Islamic content idea log.	Build one section of the first small asset (based on Day 21 outline).
Day 25 Oct 16	Continue outreach: 15–20 more connection requests + send 5 cold emails.	Study Webhooks fundamentals in the Frappe framework docs — take structured notes.	Apply title writing to one ERPNext-related content idea.	Study routine: 15–20 min from an authentic source (Qur'an tafsir or a recognized Hadith collection).	Build one section of the first small asset (based on Day 21 outline).
Day 26 Oct 17	Follow up on any replies from Days 24–25; log status changes in the tracker.	Build one small, working example using Webhooks in a test/dev site.	Apply retention techniques to one ERPNext-related content idea.	Source verification practice: check the narrator chain / cross-reference the translation used for today's topic.	Build one section of the first small asset (based on Day 21 outline).
Day 27 Oct 18	Continue outreach (15–20 requests) + respond to new replies same day.	Document the Webhooks example (screenshot + short write-up) as portfolio/GitHub proof.	Apply building a content idea database to one ERPNext-related content idea.	Write short personal notes summarizing today's lesson — start of your Islamic content idea log.	Build one section of the first small asset (based on Day 21 outline).
Day 28 Oct 19	Week review: outreach results so far (sent / accepted / replied), adjust templates if reply rate is low.	Study Background Jobs fundamentals in the Frappe framework docs — take structured notes.	Study scripting: read/watch one solid resource and take notes.	Study routine: 15–20 min from an authentic source (Qur'an tafsir or a recognized Hadith collection).	Build one section of the first small asset (based on Day 21 outline).

Week 5 — Days 29–30 (Oct 20 – Oct 21)

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 29 Oct 20	Consolidate Phase 1 assets: portfolio, 3 offers, prospect tracker, Case Study #1 — final review pass.	Build one small, working example using Background Jobs in a test/dev site.	Study hooks: read/watch one solid resource and take notes.	Source verification practice: check the narrator chain / cross-reference the translation used for today's topic.	Build one section of the first small asset (based on Day 21 outline).
Day 30 Oct 21	Phase 1 retrospective: what worked, what didn't, what changes going into Phase 2 outreach.	Document the Background Jobs example (screenshot + short write-up) as portfolio/GitHub proof.	Study storytelling structure: read/watch one solid resource and take notes.	Write short personal notes summarizing today's lesson — start of your Islamic content idea log.	Build one section of the first small asset (based on Day 21 outline).

16. Day-by-Day Plan: Days 31–60

Skill + Audience + First Monetization. Weekly rhythm: outreach/follow-up days, one discovery/proposal day, one review day. Technical track gives **paymob integration** a full dedicated week (Days 43–49) as a real case-study base. Content moves to a weekly publishing cadence (1 long-form + 3 Shorts + 2 LinkedIn posts).

Daily time budget throughout: 2.5–3 hours (see Section 5 for the track split).

Week 1 — Days 31–37 (Oct 22 – Oct 28)

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 31 Oct 22	Re-launch outreach for Phase 2: refresh tracker, re-send templates to non-responders from Phase 1.	Study ERPNext REST/API consumption — read documentation and take notes.	Long-form: outline this week's YouTube video (business-problem-first, ERPNext angle).	Source → Verify: pick this week's topic from an authentic source; verify references.	Build one more section of the first asset (checklist/questionnaire/proposal template/Health Check template).
Day 32 Oct 23	Send 5–10 cold emails; follow up on any open threads in the tracker.	Study Third-party integrations (general pattern) — read documentation and take notes.	Long-form: script + record this week's YouTube video.	Understand: study the topic in depth; expand personal notes.	Review and tighten the asset's content for clarity.
Day 33 Oct 24	Discovery call slot (if booked) or discovery-script rehearsal if none booked yet.	Study Automation (scheduled jobs / server scripts) — read documentation and take notes.	Long-form: edit + publish this week's YouTube video.	Script: turn notes into a short-form script (Qur'an / Hadith / Seerah / akhlaq, clearly labeled by type).	Design/format pass on the asset (make it presentable, not just functional).
Day 34 Oct 25	Proposal/scope work: draft or refine a proposal for an active conversation using the SOW structure.	Build a small working example using ERPNext REST/API consumption.	Shorts: cut and publish Short #1 from this week's long-form video.	Publish: record and publish this week's Islamic content piece.	Test the asset yourself on a real or sample ERPNext scenario.
Day 35 Oct 26	Client communication practice: refine how you explain scope/pricing in plain language.	Build a small working example using Third-party integrations (general pattern).	Shorts: cut and publish Short #2 from this week's long-form video.	Review: check the published piece against source material once more for accuracy.	Prepare a simple way to share the asset (a page, a LinkedIn post, or a lead-magnet link).
Day 36 Oct 27	Follow-up day: nudge every open lead that's gone quiet (2nd follow-up, per the LinkedIn benchmark data).	Build a small working example using Automation (scheduled jobs / server scripts).	Shorts: cut and publish Short #3 from this week's long-form video.	Study routine (no publishing today): continue personal learning uninterrupted.	Get feedback on the asset from one contact; note revisions.
Day 37 Oct 28	Week review: update KPI dashboard (Section 18) — leads, replies, calls, proposals.	Document/refine the ERPNext REST/API consumption example for your portfolio.	LinkedIn: write and publish 2 posts repurposing this week's video idea; review basic metrics.	Week review: note consistency and source quality; plan next week's topic.	Week review: is the asset ready to publish as free/low-ticket? If yes, plan the publish date.

Week 2 — Days 38–44 (Oct 29 – Nov 04)

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 38 Oct 29	Send 15–20 LinkedIn connection requests + check Upwork for new relevant postings.	Document/refine the Third-party integrations (general pattern) example for your portfolio.	Long-form: outline this week's YouTube video (business-problem-first, ERPNext angle).	Source → Verify: pick this week's topic from an authentic source; verify references.	Build one more section of the first asset (checklist/questionnaire/proposal template/Health Check template).
Day 39 Oct 30	Send 5–10 cold emails; follow up on any open threads in the tracker.	Document/refine the Automation (scheduled jobs / server scripts) example for your portfolio.	Long-form: script + record this week's YouTube video.	Understand: study the topic in depth; expand personal notes.	Review and tighten the asset's content for clarity.
Day 40 Oct 31	Discovery call slot (if booked) or discovery-script rehearsal if none booked yet.	Study ERPNext REST/API consumption — read documentation and take notes.	Long-form: edit + publish this week's YouTube video.	Script: turn notes into a short-form script (Qur'an / Hadith / Seerah / akhlaq, clearly labeled by type).	Design/format pass on the asset (make it presentable, not just functional).
Day 41 Nov 01	Proposal/scope work: draft or refine a proposal for an active conversation using the SOW structure.	Study Third-party integrations (general pattern) — read documentation and take notes.	Shorts: cut and publish Short #1 from this week's long-form video.	Publish: record and publish this week's Islamic content piece.	Test the asset yourself on a real or sample ERPNext scenario.

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 42 Nov 02	Client communication practice: refine how you explain scope/pricing in plain language.	Study Automation (scheduled jobs / server scripts) — read documentation and take notes.	Shorts: cut and publish Short #2 from this week's long-form video.	Review: check the published piece against source material once more for accuracy.	Prepare a simple way to share the asset (a page, a LinkedIn post, or a lead-magnet link).
Day 43 Nov 03	Follow-up day: nudge every open lead that's gone quiet (2nd follow-up, per the LinkedIn benchmark data).	paymob_integration: read/review the integration's existing code and document how it works end-to-end.	Shorts: cut and publish Short #3 from this week's long-form video.	Study routine (no publishing today): continue personal learning uninterrupted.	Get feedback on the asset from one contact; note revisions.
Day 44 Nov 04	Week review: update KPI dashboard (Section 18) — leads, replies, calls, proposals.	paymob_integration: identify one improvement or edge case to handle; implement it.	LinkedIn: write and publish 2 posts repurposing this week's video idea; review basic metrics.	Week review: note consistency and source quality; plan next week's topic.	Week review: is the asset ready to publish as free/low-ticket? If yes, plan the publish date.

Week 3 — Days 45–51 (Nov 05 – Nov 11)

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 45 Nov 05	Mid-phase checkpoint: review pipeline; if no proposal sent yet, prioritize the warmest 3 leads this week.	paymob_integration: test the improvement in a dev/sandbox environment.	Long-form: outline this week's YouTube video (business-problem-first, ERPNext angle).	Source → Verify: pick this week's topic from an authentic source; verify references.	Build one more section of the first asset (checklist/questionnaire/proposal template/Health Check template).
Day 46 Nov 06	Send 5–10 cold emails; follow up on any open threads in the tracker.	paymob_integration: write a short technical case-study draft (problem → approach → result).	Long-form: script + record this week's YouTube video.	Understand: study the topic in depth; expand personal notes.	Review and tighten the asset's content for clarity.
Day 47 Nov 07	Discovery call slot (if booked) or discovery-script rehearsal if none booked yet.	paymob_integration: clean up code/comments for the case-study repo.	Long-form: edit + publish this week's YouTube video.	Script: turn notes into a short-form script (Qur'an/Hadith/Seerah/akhlaq, clearly labeled by type).	Design/format pass on the asset (make it presentable, not just functional).
Day 48 Nov 08	Proposal/scope work: draft or refine a proposal for an active conversation using the SOW structure.	paymob_integration: publish the cleaned-up version to GitHub with a clear README.	Shorts: cut and publish Short #1 from this week's long-form video.	Publish: record and publish this week's Islamic content piece.	Test the asset yourself on a real or sample ERPNext scenario.
Day 49 Nov 09	Client communication practice: refine how you explain scope/pricing in plain language.	paymob_integration: review the case study for use as a content piece (see Content track).	Shorts: cut and publish Short #2 from this week's long-form video.	Review: check the published piece against source material once more for accuracy.	Prepare a simple way to share the asset (a page, a LinkedIn post, or a lead-magnet link).
Day 50 Nov 10	Follow-up day: nudge every open lead that's gone quiet (2nd follow-up, per the LinkedIn benchmark data).	Build a small working example using ERPNext REST/API consumption.	Shorts: cut and publish Short #3 from this week's long-form video.	Study routine (no publishing today): continue personal learning uninterrupted.	Get feedback on the asset from one contact; note revisions.
Day 51 Nov 11	Week review: update KPI dashboard (Section 18) — leads, replies, calls, proposals.	Build a small working example using Third-party integrations (general pattern).	LinkedIn: write and publish 2 posts repurposing this week's video idea; review basic metrics.	Week review: note consistency and source quality; plan next week's topic.	Week review: is the asset ready to publish as free/low-ticket? If yes, plan the publish date.

Week 4 — Days 52–58 (Nov 12 – Nov 18)

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 52 Nov 12	Send 15–20 LinkedIn connection requests + check Upwork for new relevant postings.	Build a small working example using Automation (scheduled jobs / server scripts).	Long-form: outline this week's YouTube video (business-problem-first, ERPNext angle).	Source → Verify: pick this week's topic from an authentic source; verify references.	Build one more section of the first asset (checklist/questionnaire/proposal template/Health Check template).
Day 53 Nov 13	Send 5–10 cold emails; follow up on any open threads in the tracker.	Document/refine the ERPNext REST/API consumption example for your portfolio.	Long-form: script + record this week's YouTube video.	Understand: study the topic in depth; expand personal notes.	Review and tighten the asset's content for clarity.
Day 54 Nov 14	Discovery call slot (if booked) or discovery-script rehearsal if none booked yet.	Document/refine the Third-party integrations (general pattern) example for your portfolio.	Long-form: edit + publish this week's YouTube video.	Script: turn notes into a short-form script (Qur'an/Hadith/Seerah/akhlaq, clearly labeled by type).	Design/format pass on the asset (make it presentable, not just functional).

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 55 Nov 15	Proposal/scope work: draft or refine a proposal for an active conversation using the SOW structure.	Document/refine the Automation (scheduled jobs / server scripts) example for your portfolio.	Shorts: cut and publish Short #1 from this week's long-form video.	Publish: record and publish this week's Islamic content piece.	Test the asset yourself on a real or sample ERPNext scenario.
Day 56 Nov 16	Client communication practice: refine how you explain scope/pricing in plain language.	Study ERPNext REST/API consumption — read documentation and take notes.	Shorts: cut and publish Short #2 from this week's long-form video.	Review: check the published piece against source material once more for accuracy.	Prepare a simple way to share the asset (a page, a LinkedIn post, or a lead-magnet link).
Day 57 Nov 17	Follow-up day: nudge every open lead that's gone quiet (2nd follow-up, per the LinkedIn benchmark data).	Study Third-party integrations (general pattern) — read documentation and take notes.	Shorts: cut and publish Short #3 from this week's long-form video.	Study routine (no publishing today): continue personal learning uninterrupted.	Get feedback on the asset from one contact; note revisions.
Day 58 Nov 18	Week review: update KPI dashboard (Section 18) — leads, replies, calls, proposals.	Study Automation (scheduled jobs / server scripts) — read documentation and take notes.	LinkedIn: write and publish 2 posts repurposing this week's video idea; review basic metrics.	Week review: note consistency and source quality; plan next week's topic.	Week review: is the asset ready to publish as free/low-ticket? If yes, plan the publish date.

Week 5 — Days 59–60 (Nov 19 – Nov 20)

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 59 Nov 19	Send 15–20 LinkedIn connection requests + check Upwork for new relevant postings.	Build a small working example using ERPNext REST/API consumption.	Long-form: outline this week's YouTube video (business-problem-first, ERPNext angle).	Source → Verify: pick this week's topic from an authentic source; verify references.	Build one more section of the first asset (checklist/questionnaire/proposal template/Health Check template).
Day 60 Nov 20	Phase 2 wrap: target is at least one active proposal or first paid project in motion — review status honestly.	Build a small working example using Third-party integrations (general pattern).	Long-form: script + record this week's YouTube video.	Understand: study the topic in depth; expand personal notes.	Review and tighten the asset's content for clarity.

17. Day-by-Day Plan: Days 61–101

Monetization + Systemization. ERPNext shifts toward delivery, testimonials and Care Plan retainer pitches. Technical work targets the ERPNext + APIs + Automation + AI specialization. Content becomes fully business-problem-first with regular metrics review. Day 101 (Dec 31) closes the year with a review, not a new task — see Section 25.

Daily time budget throughout: 2.5–3 hours (see Section 5 for the track split).

Week 1 — Days 61–67 (Nov 21 – Nov 27)

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 61 Nov 21	Active client delivery block (if a project is live) OR continued outreach if pipeline needs rebuilding.	Advanced integrations: study a new integration pattern relevant to a real or prospective client need.	Business-problem content: outline a piece on an ERPNext/payment-integration problem you've actually solved.	Continue this week's content series topic: source → verify → understand.	Expand the published asset (add a section, update based on user feedback).
Day 62 Nov 22	Proposal refinement: apply lessons from closed/lost deals so far to improve the template.	Automation: build/refine one automation (scheduled job, server script, or webhook chain).	Business-problem content: outline a piece on an inventory or implementation-mistake problem.	Script this week's piece; keep Qur'an / authentic Hadith / interpretation / personal reflection clearly labeled.	Test one monetization path for the asset (e.g. YouTube eligibility check, a relevant affiliate fit) — no guarantees, just testing.
Day 63 Nov 23	Client communication: status update / check-in with any active client.	API architecture: review and document how your integrations fit together as a reusable pattern.	Script + record this week's long-form video.	Record and publish this week's Islamic content piece.	Draft/refine a simple email or contact-capture step tied to the asset.
Day 64 Nov 24	Referral ask: reach out to one past or current client for an introduction.	Practical AI/LLM integration: explore one way an LLM API could automate a real ERPNext workflow task.	Edit + publish this week's long-form video; cut 2–3 Shorts from it.	Review published piece for accuracy once more; note any correction needed.	Review asset traffic/downloads/leads so far (if any) and note honestly.
Day 65 Nov 25	Care Plan pitch: identify one completed project to offer an ongoing Care Plan retainer to.	Business automation: identify one manual process (yours or a client's) and prototype automating it.	Publish Shorts + 2 LinkedIn posts repurposing the same core idea.	Study routine (no publishing): protect consistency even on lighter weeks.	Explore one more digital-product idea for 2027 without committing time to build it yet.
Day 66 Nov 26	Testimonial/case-study request: ask a satisfied client for a short testimonial or permission to write it up.	Consolidate technical proof: update GitHub/portfolio with this week's strongest technical work.	Analyze last week's metrics: CTR, retention, watch time, returning viewers, subscribers, leads generated.	Engage respectfully with any audience questions/comments on published content.	Consolidate: update the digital asset ladder (Section 22) with real status, not projections.
Day 67 Nov 27	Week review: update KPI dashboard; assess whether the sales funnel (Section 18) needs adjustment.	Week review: is your specialization narrative (ERPNext + APIs + Automation + AI) getting sharper?	Week review: adjust next week's topic based on what the metrics show performed best.	Week review: series consistency + source quality check.	Week review: what actually moved on the passive-income ladder this week, if anything.

Week 2 — Days 68–74 (Nov 28 – Dec 04)

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 68 Nov 28	Active client delivery block (if a project is live) OR continued outreach if pipeline needs rebuilding.	Advanced integrations: study a new integration pattern relevant to a real or prospective client need.	Business-problem content: outline a piece on an ERPNext/payment-integration problem you've actually solved.	Continue this week's content series topic: source → verify → understand.	Expand the published asset (add a section, update based on user feedback).
Day 69 Nov 29	Proposal refinement: apply lessons from closed/lost deals so far to improve the template.	Automation: build/refine one automation (scheduled job, server script, or webhook chain).	Business-problem content: outline a piece on an inventory or implementation-mistake problem.	Script this week's piece; keep Qur'an / authentic Hadith / interpretation / personal reflection clearly labeled.	Test one monetization path for the asset (e.g. YouTube eligibility check, a relevant affiliate fit) — no guarantees, just testing.
Day 70 Nov 30	Client communication: status update / check-in with any active client.	API architecture: review and document how your integrations fit together as a reusable pattern.	Script + record this week's long-form video.	Record and publish this week's Islamic content piece.	Draft/refine a simple email or contact-capture step tied to the asset.

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 71 Dec 01	Referral ask: reach out to one past or current client for an introduction.	Practical AI/LLM integration: explore one way an LLM API could automate a real ERPNext workflow task.	Edit + publish this week's long-form video; cut 2–3 Shorts from it.	Review published piece for accuracy once more; note any correction needed.	Review asset traffic/downloads/leads so far (if any) and note honestly.
Day 72 Dec 02	Care Plan pitch: identify one completed project to offer an ongoing Care Plan retainer to.	Business automation: identify one manual process (yours or a client's) and prototype automating it.	Publish Shorts + 2 LinkedIn posts repurposing the same core idea.	Study routine (no publishing): protect consistency even on lighter weeks.	Explore one more digital-product idea for 2027 without committing time to build it yet.
Day 73 Dec 03	Testimonial/case-study request: ask a satisfied client for a short testimonial or permission to write it up.	Consolidate technical proof: update GitHub/portfolio with this week's strongest technical work.	Analyze last week's metrics: CTR, retention, watch time, returning viewers, subscribers, leads generated.	Engage respectfully with any audience questions/comments on published content.	Consolidate: update the digital asset ladder (Section 22) with real status, not projections.
Day 74 Dec 04	Week review: update KPI dashboard; assess whether the sales funnel (Section 18) needs adjustment.	Week review: is your specialization narrative (ERPNext + APIs + Automation + AI) getting sharper?	Week review: adjust next week's topic based on what the metrics show performed best.	Week review: series consistency + source quality check.	Week review: what actually moved on the passive-income ladder this week, if anything.

Week 3 — Days 75–81 (Dec 05 – Dec 11)

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 75 Dec 05	Active client delivery block (if a project is live) OR continued outreach if pipeline needs rebuilding.	Advanced integrations: study a new integration pattern relevant to a real or prospective client need.	Business-problem content: outline a piece on an ERPNext/payment-integration problem you've actually solved.	Continue this week's content series topic: source → verify → understand.	Expand the published asset (add a section, update based on user feedback).
Day 76 Dec 06	Proposal refinement: apply lessons from closed/lost deals so far to improve the template.	Automation: build/refine one automation (scheduled job, server script, or webhook chain).	Business-problem content: outline a piece on an inventory or implementation-mistake problem.	Script this week's piece; keep Qur'an / authentic Hadith / interpretation / personal reflection clearly labeled.	Test one monetization path for the asset (e.g. YouTube eligibility check, a relevant affiliate fit) — no guarantees, just testing.
Day 77 Dec 07	Client communication: status update / check-in with any active client.	API architecture: review and document how your integrations fit together as a reusable pattern.	Script + record this week's long-form video.	Record and publish this week's Islamic content piece.	Draft/refine a simple email or contact-capture step tied to the asset.
Day 78 Dec 08	Referral ask: reach out to one past or current client for an introduction.	Practical AI/LLM integration: explore one way an LLM API could automate a real ERPNext workflow task.	Edit + publish this week's long-form video; cut 2–3 Shorts from it.	Review published piece for accuracy once more; note any correction needed.	Review asset traffic/downloads/leads so far (if any) and note honestly.
Day 79 Dec 09	Care Plan pitch: identify one completed project to offer an ongoing Care Plan retainer to.	Business automation: identify one manual process (yours or a client's) and prototype automating it.	Publish Shorts + 2 LinkedIn posts repurposing the same core idea.	Study routine (no publishing): protect consistency even on lighter weeks.	Explore one more digital-product idea for 2027 without committing time to build it yet.
Day 80 Dec 10	Testimonial/case-study request: ask a satisfied client for a short testimonial or permission to write it up.	Consolidate technical proof: update GitHub/portfolio with this week's strongest technical work.	Analyze last week's metrics: CTR, retention, watch time, returning viewers, subscribers, leads generated.	Engage respectfully with any audience questions/comments on published content.	Consolidate: update the digital asset ladder (Section 22) with real status, not projections.
Day 81 Dec 11	Week review: update KPI dashboard; assess whether the sales funnel (Section 18) needs adjustment.	Week review: is your specialization narrative (ERPNext + APIs + Automation + AI) getting sharper?	Week review: adjust next week's topic based on what the metrics show performed best.	Week review: series consistency + source quality check.	Week review: what actually moved on the passive-income ladder this week, if anything.

Week 4 — Days 82–88 (Dec 12 – Dec 18)

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 82 Dec 12	Active client delivery block (if a project is live) OR continued outreach if pipeline needs rebuilding.	Advanced integrations: study a new integration pattern relevant to a real or prospective client need.	Business-problem content: outline a piece on an ERPNext/payment-integration problem you've actually solved.	Continue this week's content series topic: source → verify → understand.	Expand the published asset (add a section, update based on user feedback).

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 83 Dec 13	Proposal refinement: apply lessons from closed/lost deals so far to improve the template.	Automation: build/refine one automation (scheduled job, server script, or webhook chain).	Business-problem content: outline a piece on an inventory or implementation-mistake problem.	Script this week's piece; keep Qur'an / authentic Hadith / interpretation / personal reflection clearly labeled.	Test one monetization path for the asset (e.g. YouTube eligibility check, a relevant affiliate fit) — no guarantees, just testing.
Day 84 Dec 14	Client communication: status update / check-in with any active client.	API architecture: review and document how your integrations fit together as a reusable pattern.	Script + record this week's long-form video.	Record and publish this week's Islamic content piece.	Draft/refine a simple email or contact-capture step tied to the asset.
Day 85 Dec 15	Referral ask: reach out to one past or current client for an introduction.	Practical AI/LLM integration: explore one way an LLM API could automate a real ERPNext workflow task.	Edit + publish this week's long-form video; cut 2–3 Shorts from it.	Review published piece for accuracy once more; note any correction needed.	Review asset traffic/downloads/leads so far (if any) and note honestly.
Day 86 Dec 16	Care Plan pitch: identify one completed project to offer an ongoing Care Plan retainer to.	Business automation: identify one manual process (yours or a client's) and prototype automating it.	Publish Shorts + 2 LinkedIn posts repurposing the same core idea.	Study routine (no publishing): protect consistency even on lighter weeks.	Explore one more digital-product idea for 2027 without committing time to build it yet.
Day 87 Dec 17	Testimonial/case-study request: ask a satisfied client for a short testimonial or permission to write it up.	Consolidate technical proof: update GitHub/portfolio with this week's strongest technical work.	Analyze last week's metrics: CTR, retention, watch time, returning viewers, subscribers, leads generated.	Engage respectfully with any audience questions/comments on published content.	Consolidate: update the digital asset ladder (Section 22) with real status, not projections.
Day 88 Dec 18	Week review: update KPI dashboard; assess whether the sales funnel (Section 18) needs adjustment.	Week review: is your specialization narrative (ERPNext + APIs + Automation + AI) getting sharper?	Week review: adjust next week's topic based on what the metrics show performed best.	Week review: series consistency + source quality check.	Week review: what actually moved on the passive-income ladder this week, if anything.

Week 5 — Days 89–95 (Dec 19 – Dec 25)

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 89 Dec 19	Active client delivery block (if a project is live) OR continued outreach if pipeline needs rebuilding.	Advanced integrations: study a new integration pattern relevant to a real or prospective client need.	Business-problem content: outline a piece on an ERPNext/payment -integration problem you've actually solved.	Continue this week's content series topic: source → verify → understand.	Expand the published asset (add a section, update based on user feedback).
Day 90 Dec 20	Proposal refinement: apply lessons from closed/lost deals so far to improve the template.	Automation: build/refine one automation (scheduled job, server script, or webhook chain).	Business-problem content: outline a piece on an inventory or implementation-mistake problem.	Script this week's piece; keep Qur'an / authentic Hadith / interpretation / personal reflection clearly labeled.	Test one monetization path for the asset (e.g. YouTube eligibility check, a relevant affiliate fit) — no guarantees, just testing.
Day 91 Dec 21	Client communication: status update / check-in with any active client.	API architecture: review and document how your integrations fit together as a reusable pattern.	Script + record this week's long-form video.	Record and publish this week's Islamic content piece.	Draft/refine a simple email or contact-capture step tied to the asset.
Day 92 Dec 22	Referral ask: reach out to one past or current client for an introduction.	Practical AI/LLM integration: explore one way an LLM API could automate a real ERPNext workflow task.	Edit + publish this week's long-form video; cut 2–3 Shorts from it.	Review published piece for accuracy once more; note any correction needed.	Review asset traffic/downloads/leads so far (if any) and note honestly.
Day 93 Dec 23	Care Plan pitch: identify one completed project to offer an ongoing Care Plan retainer to.	Business automation: identify one manual process (yours or a client's) and prototype automating it.	Publish Shorts + 2 LinkedIn posts repurposing the same core idea.	Study routine (no publishing): protect consistency even on lighter weeks.	Explore one more digital-product idea for 2027 without committing time to build it yet.
Day 94 Dec 24	Testimonial/case-study request: ask a satisfied client for a short testimonial or permission to write it up.	Consolidate technical proof: update GitHub/portfolio with this week's strongest technical work.	Analyze last week's metrics: CTR, retention, watch time, returning viewers, subscribers, leads generated.	Engage respectfully with any audience questions/comments on published content.	Consolidate: update the digital asset ladder (Section 22) with real status, not projections.
Day 95 Dec 25	Week review: update KPI dashboard; assess whether the sales funnel (Section 18) needs adjustment.	Week review: is your specialization narrative (ERPNext + APIs + Automation + AI) getting sharper?	Week review: adjust next week's topic based on what the metrics show performed best.	Week review: series consistency + source quality check.	Week review: what actually moved on the passive-income ladder this week, if anything.

Week 6 — Days 96–101 (Dec 26 – Dec 31)

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 96 Dec 26	Active client delivery block (if a project is live) OR continued outreach if pipeline needs rebuilding.	Advanced integrations: study a new integration pattern relevant to a real or prospective client need.	Business-problem content: outline a piece on an ERPNext/payment-integration problem you've actually solved.	Continue this week's content series topic: source → verify → understand.	Expand the published asset (add a section, update based on user feedback).
Day 97 Dec 27	Proposal refinement: apply lessons from closed/lost deals so far to improve the template.	Automation: build/refine one automation (scheduled job, server script, or webhook chain).	Business-problem content: outline a piece on an inventory or implementation-mistake problem.	Script this week's piece; keep Qur'an / authentic Hadith / interpretation / personal reflection clearly labeled.	Test one monetization path for the asset (e.g. YouTube eligibility check, a relevant affiliate fit) — no guarantees, just testing.
Day 98 Dec 28	Client communication: status update / check-in with any active client.	API architecture: review and document how your integrations fit together as a reusable pattern.	Script + record this week's long-form video.	Record and publish this week's Islamic content piece.	Draft/refine a simple email or contact-capture step tied to the asset.
Day 99 Dec 29	Referral ask: reach out to one past or current client for an introduction.	Practical AI/LLM integration: explore one way an LLM API could automate a real ERPNext workflow task.	Edit + publish this week's long-form video; cut 2–3 Shorts from it.	Review published piece for accuracy once more; note any correction needed.	Review asset traffic/downloads/leads so far (if any) and note honestly.
Day 100 Dec 30	Care Plan pitch: identify one completed project to offer an ongoing Care Plan retainer to.	Business automation: identify one manual process (yours or a client's) and prototype automating it.	Publish Shorts + 2 LinkedIn posts repurposing the same core idea.	Study routine (no publishing); protect consistency even on lighter weeks.	Explore one more digital-product idea for 2027 without committing time to build it yet.
Day 101 Dec 31	Testimonial/case-study request: ask a satisfied client for a short testimonial or permission to write it up.	Consolidate technical proof: update GitHub/portfolio with this week's strongest technical work.	Analyze last week's metrics: CTR, retention, watch time, returning viewers, subscribers, leads generated.	Engage respectfully with any audience questions/comments on published content.	Consolidate: update the digital asset ladder (Section 22) with real status, not projections.

18. Weekly KPI Dashboard

Track these every week without exception — a small consistent dashboard beats a large one you abandon.

ERPNext

- Prospects added
- Qualified prospects (BANT-checked)
- Outreach sent
- Replies received
- Discovery calls held
- Proposals sent
- Deals closed
- Revenue (this week)
- Retainers active
- Referrals received

Technical

- Study hours
- Concepts learned
- Practical implementations built
- GitHub/portfolio proof items added

Content

- Long-form videos published
- Shorts published
- LinkedIn posts published
- Views
- Watch time
- CTR
- New subscribers
- Leads generated from content

Islamic

- Study hours
- Topics completed
- Content pieces published
- Source/reference quality check done (Y/N)

Assets

- Assets created

- Assets published
- Traffic to asset
- Leads from asset
- Sales (if any)
- Affiliate clicks (if any)

19. Monthly Scorecards

Success is measured beyond revenue: portfolio quality, case studies, prospects, outreach volume, discovery experience, technical specialization depth, content library size, Islamic study/content library, digital assets, and systems created.

End of September (Days 1–9)

Minimum Outcome	Strong Outcome
• GitHub cleaned up and repositioned • LinkedIn headline/About rewritten • Positioning statement finalized	• All of Minimum, plus Case Study #1 drafted and niche list of 10 business types complete

End of October (through Day 40)

Minimum Outcome	Strong Outcome
• 3 offers drafted, 1-page portfolio finalized • Prospect tracker built with 30+ prospects • Outreach started (60+ connection requests sent across the month) • 10 core technical topics covered once each	• All of Minimum, plus first discovery call held and first proposal drafted

End of November (through Day 70)

Minimum Outcome	Strong Outcome
• Consistent weekly outreach and follow-up maintained • paymob_integration case study published to GitHub • First free/low-ticket asset published • 4+ long-form videos and Islamic content pieces published	• All of Minimum, plus first paid project active or closed, and first testimonial requested

End of December (through Day 101)

Minimum Outcome	Strong Outcome
• Repeatable proposal template refined from real usage • Content published consistently through Phase 3 • Digital asset ladder tested at least through the free-resource stage • Full KPI history for 14+ weeks available	• All of Minimum, plus at least one Care Plan retainer pitched, one referral received, and a clear January 2027 plan (Section 27) drafted from real 2026 data

20. Content Calendar Framework

A repeatable weekly cadence, not a fixed list of topics to plan months ahead:

Day type	Tech channel	Islamic channel
Outline day	Pick a real business-problem angle from that week's ERPNext/technical work	Pick a topic from the study routine; verify sources
Production day	Script + record long-form video	Script + record this week's piece
Publish day	Edit + publish long-form; cut Shorts	Publish; clearly label Qur'an / Hadith / interpretation / reflection
Repurpose day	2 LinkedIn posts + remaining Shorts from the same core idea	Engage with audience comments respectfully
Review day	Check CTR, retention, watch time, subscribers, leads	Check source/reference quality once more

21. Islamic Content Verification Framework

- **Source** — start only from the Qur'an, recognized authentic Hadith collections, or established scholarly works.
- **Verification** — check the narrator chain/authenticity grading for Hadith; check translation accuracy for Qur'an; note the source explicitly.
- **Understanding** — study the topic in enough depth to explain it correctly in your own words before scripting.
- **Script** — clearly separate, in the content itself: (1) direct Qur'an text, (2) authentic Hadith, (3) scholarly interpretation, (4) your own personal reflection.
- **Publish** — never present an uncertain or disputed claim as established fact; never fabricate a citation.

This framework is the non-negotiable gate before anything is published on the Islamic channel — consistency and reach are never allowed to override it.

22. Digital Asset Ladder

Content → Audience → Free Resource → Audience / Email Capture → Digital Product → Affiliate Income → Higher-Value Product/Service → Recurring/Scalable Income

Realistic first-rung assets, given your existing ERPNext work:

- ERPNext Health Check template (doubles as sales collateral for Offer 1)
- Implementation checklist
- Discovery questionnaire (doubles as your own discovery-call prep tool)
- Proposal pack / template (doubles as your own SOW starting point)
- Consultant toolkit / automation templates / technical guides

Treated as asset-building and experimentation throughout the 101 days — no rung on this ladder is promised to convert to income within the period.

23. Tools / Systems / Templates

- Prospect tracker (spreadsheet or Frappe CRM) — built Day 15, used daily from Day 24 onward.
 - 1-page portfolio — built Days 11–14, updated whenever a new case study is ready.
 - 3 offer one-pagers (Health Check, Customization & Workflow Build, Care Plan) — drafted Days 8–10.
 - LinkedIn connection-note and cold-email templates — drafted Days 18–19, refined weekly based on reply rate.
 - Discovery-call script — drafted Day 23, refined after each real call.
 - Reusable SOW/proposal template — refined through Phase 2–3 as real proposals go out.
 - Content idea database — started Day 9, fed continuously by every ERPNext project and technical topic.
 - Weekly KPI dashboard (Section 18) and monthly scorecard (Section 19).
-

24. Risks & Distractions

Explicitly out of scope for these 101 days:

- Learning random, unrelated programming languages.
 - Dozens of disconnected GitHub practice repos with no consulting or content purpose.
 - Months of pure learning without any outreach or selling.
 - Becoming a generic freelancer instead of the ERPNext Customization & Integration Specialist niche.
 - Becoming a pure salesperson detached from the technical credibility that differentiates you.
 - Chasing large enterprise ERP projects immediately instead of the pharmacy/SME niche.
 - Starting multiple unrelated YouTube channels at once.
 - Buying unnecessary expensive courses instead of using the free/official sources already listed.
 - Chasing every new passive-income trend instead of the one asset ladder in Section 22.
 - Low-quality or unverified AI-generated Islamic content.
 - Sacrificing the ERPNext career track for content output.
 - Sacrificing Islamic study depth for publishing frequency.
 - Expecting passive income immediately.
-

25. December 31 End State

Day 101 (Dec 31) is a review day, not a new-task day. By end of day, you should be able to honestly answer:

- Is ERPNext positioning, portfolio and the 3 offers live and being used in real conversations?
- How many qualified prospects, discovery calls, proposals and closed/active deals happened in total?
- What does the paymob_integration and pharma_management proof set look like now versus Day 1?
- How many long-form videos, Shorts and LinkedIn posts exist on the Tech channel, and what do the metrics say worked?
- How many Islamic content pieces exist, and does the verification framework (Section 21) hold for all of them?
- What stage of the digital asset ladder (Section 22) has actually been reached — honestly, not optimistically?

- What does the 14+ weeks of KPI history (Section 18) show about which activities actually drove results?

This review feeds directly into Section 27.

26. Exact First 7 Days

Repeated here for a quick-reference start (full detail in Section 15, Week 1):

Day	ERPNext / BD	Technical	Content	Islamic	Asset
Day 1 Sep 22	Audit GitHub (irfanzahoor): list repos to clean, archive or delete.	Study DocTypes fundamentals in the Frappe framework docs — take structured notes.	Study scripting: read/watch one solid resource and take notes.	Study routine: 15–20 min from an authentic source (Qur'an tafsir or a recognized Hadith collection).	Research digital asset formats relevant to ERPNext consulting (checklists, templates, mini-courses).
Day 2 Sep 23	Rewrite GitHub profile README + pin best repos around ERPNext Customization & Integration Specialist positioning.	Build one small, working example using DocTypes in a test/dev site.	Study hooks: read/watch one solid resource and take notes.	Source verification practice: check the narrator chain / cross-reference the translation used for today's topic.	Research digital asset formats relevant to ERPNext consulting (checklists, templates, mini-courses).
Day 3 Sep 24	Draft LinkedIn headline + About section around the same positioning.	Document the DocTypes example (screenshot + short write-up) as portfolio/GitHub proof.	Study storytelling structure: read/watch one solid resource and take notes.	Write short personal notes summarizing today's lesson — start of your Islamic content idea log.	Research digital asset formats relevant to ERPNext consulting (checklists, templates, mini-courses).
Day 4 Sep 25	List every past ERPNext project as raw case-study material (client type, problem, what you built).	Study Client Scripts fundamentals in the Frappe framework docs — take structured notes.	Study TTS/voice-over tools: read/watch one solid resource and take notes.	Study routine: 15–20 min from an authentic source (Qur'an tafsir or a recognized Hadith collection).	Research digital asset formats relevant to ERPNext consulting (checklists, templates, mini-courses).
Day 5 Sep 26	Pick the strongest past project; outline it as Case Study #1 (problem → approach → result).	Build one small, working example using Client Scripts in a test/dev site.	Study basic video editing: read/watch one solid resource and take notes.	Source verification practice: check the narrator chain / cross-reference the translation used for today's topic.	Research digital asset formats relevant to ERPNext consulting (checklists, templates, mini-courses).
Day 6 Sep 27	Define the pharmacy / SME retail-wholesale niche: list 10 target business types you can credibly serve.	Document the Client Scripts example (screenshot + short write-up) as portfolio/GitHub proof.	Study thumbnail design: read/watch one solid resource and take notes.	Write short personal notes summarizing today's lesson — start of your Islamic content idea log.	Research digital asset formats relevant to ERPNext consulting (checklists, templates, mini-courses).
Day 7 Sep 28	Week review: finalize a one-line positioning statement combining niche + specialization.	Study Server-side Python (Controllers) fundamentals in the Frappe framework docs — take structured notes.	Study title writing: read/watch one solid resource and take notes.	Study routine: 15–20 min from an authentic source (Qur'an tafsir or a recognized Hadith collection).	Research digital asset formats relevant to ERPNext consulting (checklists, templates, mini-courses).

27. January 2027 Continuation Strategy

This section is deliberately a framework, not a pre-written plan — the actual January 2027 plan should be built from the honest Day 101 review (Section 25), not decided in advance.

- If ERPNext pipeline is strong: shift more time toward delivery and referrals; consider formalizing the Frappe Partner Program path (certification, Frappe Cloud sites) referenced in the earlier BD report.
- If content is gaining traction: increase publishing frequency only on the channel/format that the Section 18 data actually shows is working — not both channels equally by default.
- If the digital asset reached the audience/email-capture stage: prioritize a second, related asset before chasing a new ladder rung.
- If any track underperformed relative to its 40/20/20/10/10 time share: rebalance the split for Q1 2027 based on real data, not the original assumption.

- Carry forward the same core principle: one integrated operating system, Skill → Proof → Audience → Asset → Monetization, with ERPNext as the anchor.